

		2011					2012							2013						2014									
		Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
	Completion																												

Design Phase	2/15/2013	design																											
Conceptual Design	9/30/2011																												
Schematic Design	2/17/2011																												
Design Development	6/8/2012																												
Construction Documents	2/15/2013																												
Construction	9/1/2014	construction																											
Demo & Abatement	12/28/2012																												
Construction	7/21/2014																												
Opening	9/1/2014																												●